



Lima, Peru
5th March 2018

Global Component: Progress Overview

Mr. Andrea Cararo
PRTR Focal Point
UNITAR

Global project on the implementation of PRTR in 6 countries:



Belarus



Cambodia



Ecuador



Kazakhstan



Moldova



Peru

- **Timeframe:** 2015-2018
- **Funded by:** Global Environment Facility
- **Implementing Agency:** UN Environment
- **Executing Agency:** UNITAR



Outcomes:

- National PRTR Proposal guides the implementation of PRTRs
- Development of country-specific PRTR legal instruments
- Capacity for collecting and using PRTR data increased significantly in each country → Pilot test of the PRTR system
- Improved public access to PRTR data and dissemination of information
- Revised guidance on PRTRs and POPs reporting in use by each participating country ensuring comparable PRTR systems

2015/2016

- Project inception workshop in Madrid and First Project Steering Committee Meeting (November 2015)
- Legal revision process and signature of agreements (UNITAR/Countries)
- National inception workshops organized in:
 - Chisinau, Moldova (February, 2016)
 - Phnom Penh, Cambodia (July, 2016)
- PRTR National Steering Committee established in Moldova and Cambodia
- Published collection of international guidance materials divided by steps of PRTRs design and implementation (UNITAR)
- New *PRTR:Learn* platform (prtr.unitar.org) developed by UNITAR

2017

- Legal revision process and signature of agreements (UNITAR/Countries)
- National inception workshops organized in:
 - Astana, Kazakhstan (January, 2017)
 - Lima, Peru (February, 2017)
 - Minsk, Belarus (August, 2017)
- PRTRs National Steering Committee established in Kazakhstan, Peru and Belarus
- In particular, at country level:
 - i. Conducted National PRTR Infrastructure Assessment (Belarus, Peru, Cambodia, Kazakhstan, Moldova)
 - ii. Updated PRTR National Executive Proposals (Moldova, Peru, Kazakhstan, Cambodia)
 - iii. Drafted National PRTR Legal Framework (Moldova)
 - iv. Implementation of National Trainings for key sectors (Peru, Cambodia, Kazakhstan)
 - v. Developed National Strategies for Public Access to Environmental Information and PRTR Data (Peru, Kazakhstan, Moldova, Cambodia)

2017 (cont.)

- Face-to-face training on designing a National PRTR proposal and identification of strategies to communicate and disseminate PRTR data (Phnom Penh, March 2017)
- UNITAR technical assistance and review of project outputs and reports from countries
- New updates and functionalities of the UNITAR platform (PRTR:Learn, Virtual Classroom/Webinars, Forum)
- Series of training videos on PRTRs topics:
 - PRTRs Communication and Dissemination of Data
 - PRTRs Legal Implementation



The screenshot shows the top part of the PRTR Platform website. At the top left is the UN logo and the text 'unitar United Nations Institute for Training and Research'. To the right is the 'PRTR Platform' logo. Below this is a green navigation bar with links: Home, Projects, News, Events, Resources, PRTR.Learn, Webinars, Forums, and About Us. The main content area features a world map with several green location pins. Below the map is a small text box that says 'Click on a country in green for more information.' and a footer for the map that reads 'Leaflet | Map data © OpenStreetMap contributors, CC-BY-SA, Imagery © Mapbox'.

UNITAR PRTR Activities

About Pollutant Release and Transfer Register (PRTR)

The platform highlights the activities of the UNITAR Chemicals and Waste Management Programme in support of the implementation of Pollutant Release and Transfer Registers.

Here you can read more on PRTRs background, on-going projects, publications, events and guidance materials available for free-download. Users are kindly invited to register in the Forum and submit questions, concerns, share knowledge and experiences by starting a new conversation or joining the discussions.

[Read more](#)

News

[View all](#)

Events

Second Steering Committee, Training Workshop and Study Tour of the GEF Global PRTRs implementation project
3/5/18-3/8/18, Lima, Peru
[More info](#)

Latest Resources

Framework on the Role of Pollutant Release and Transfer Registers (PRTRs) in Global Sustainability Analyses, Series on Pollutant Release and Transfer Registers, No. 21



| Events

[Upcoming](#) | [Past](#) | [All Events](#)

Second Steering Committee, Training Workshop and Study Tour of the GEF Global PRTRs implementation project

📅 March 5 2018-March 8 2018, Lima, Peru



National Workshop on PRTR executive proposal and awareness raising in Cambodia

📅 March 15 2017-March 15 2017, Cambodia-Korea Cooperation Center - Phnom Penh, Cambodia

Training Session on National PRTR Proposal and Practical Uses, Communication and Dissemination Strategies of PRTR Data

📅 March 15 2017-March 17 2017, Cambodia Korea Cooperation Center, Phnom Penh, Cambodia

PRTR Inception Workshop - Peru

📅 February 15 2017-February 15 2017, Hotel Meliá - Lima, Peru, Peru

PRTR Inception Workshop - Kazakhstan

📅 January 26 2017-January 26 2017, Kazzhol Hotel pr. Balkantau, 213 - Astana, Kazakhstan

Fifth meeting of the Working Group of the Parties to the Protocol on PRTRs

📅 November 23 2016-November 25 2016, Location: Salle V, Palais des Nations, Geneva - Switzerland,

Fifth meeting of the Working Group of the Parties to the Protocol on PRTRs

Location: Salle V, Palais des Nations, Geneva - Switzerland

Organised by: UNECE

Contact person: Kristof Doucot (UNECE)



Second Steering Committee, Training Workshop and Study Tour of the GEF Global PRTRs implementation project

March 5 2018 - March 8 2018 *Lima, Peru*

Project: Global Project on the Implementation of Pollutant Release and Transfer Register as a tool for POPs reporting, dissemination and awareness raising



In the framework of the "Global Project on the Implementation of PRTRs as a tool for POPs reporting, dissemination and awareness raising for Belarus, Cambodia, Ecuador, Kazakhstan, Moldova and Peru", UNITAR, UN Environment and the Ministry of Environment of Peru (MINAM) organized the Second Project Steering Committee Meeting and mid-term lessons learned workshop in Lima, Peru. The meetings will take place **from Monday 5th to Thursday 8th of March 2018**.


On Monday 5th the second Project Steering Committee Meeting will take place. During the PSC Meeting, the national coordinators will be invited to share status of PRTR implementation in the country, progress made, main outputs produced, issues encountered, lessons learned, recommendations, next steps and activities planned for the upcoming last year of the project. On Tuesday 6th a training session on PRTR Release Estimation Techniques will be held by international expert from Chile and UNECE Secretariat will join the discussion via webinar to talk about international experiences on the implementation of the PRTR Protocol.

The following days, Wednesday 7th and Thursday 8th, the Ministry of Environment of Peru organized a site visit to the industrial area of Callao in Lima, where some of the RETC reporting facilities are located. On Thursday, the study tour will continue in the premises of the MINAM.

Information on the meetings and preliminary documents will be constantly updated and made available on this page

Documents

- Provisional list of documents
- Provisional Agenda
- Provisional list of participants
- Organizational matters and meeting objectives
- Information note for participants



Resources

By theme

- Access to Information
- Access to Justice
- Collection
- Convention
- Data Dissemination
- Data Management
- Data harmonization
- Dissemination Strategies
- E-PRTR
- Environmental performance
- Estimation Techniques
- Green chemistry
- Guidance
- Legal Framework
- Non-Point Sources
- Off-Site Transfers
- PRTR
- PRTR Data
- PRTR Design
- Pharmaceutical manufacture
- Point Sources
- Pollution prevention
- Priority chemicals



Framework on the Role of Pollutant Release and Transfer Registers (PRTRs) in Global Sustainability Analyses, Series on Pollutant Release and Transfer Registers, No. 21

OECD
2017

In recent years, several organisations have been working to promote the harmonisation of different PRTR datasets for use in international-scale analysis. This report builds upon these efforts by providing a framework for using PRTR data to assess and promote progress in global sustainability. The framework highlights opportunities for using PRTR data for international-scale

[Read more](#) [Download](#)



Resource Compendium of PRTR Release Estimation Techniques, Part III: Summary of Techniques for Estimating Quantities Transferred, Released or Disposed.

OECD
2017

This document is an updated version of Part III "Summary of Techniques used to quantify the amounts of chemicals found in transfers" that was published in 2005. The scope of this compendium is to describe methods and considerations for determining quantities of a pollutant that has been released into the environment or otherwise managed as waste. This document provides an

[Read more](#) [Download](#)



Resource Compendium of PRTR Release Estimation Techniques Part IV: Summary of Techniques for Estimating Releases of Chemicals from Products

OECD
2017

This main body provides information on activities by countries and different organizations in their efforts to identify, classify, quantify and restrict releases arising from the use of products (Chapters 2-4). Then, information on likely releases generated during the use of products is compiled in Chapter 5. Chapter 6 provides a general introduction to release patterns and Chapter 7 introduces

[Read more](#) [Download](#)

Collection of International Guidance Materials on Pollutant Release and Transfer Registers



Chemical and Waste Management Programme

January 2017

Available at:

http://cwm.unitar.org/cwmplatformscms/site/assets/files/1270/collection_of_international_guidance_materials_on_prtrs.pdf

Welcome to the UNITAR video trainings on Pollutant Release and Transfer Registers

The Chemicals and Waste Management Programme (CWM) of the United Nations Institute for Training and Research (UNITAR), with the support of UN Environment and financial contribution of the Global Environment Facility (GEF), has developed video training modules on different aspects of the development and implementation of national Pollutant Release and Transfer Registers (PRTRs).

Follow the video trainings if you want to learn more on how to effectively communicate reported data from industries, or which release estimation techniques should be used, or what kind of legal framework needs to be developed at national level.

The learning objective is to assist and support all interested stakeholders involved in the design or implementation of national PRTR systems: Governments, State Officials, Industries, Non-Governmental Organizations (NGOs), Academia and the Public.

The following video trainings are currently available:

- **PRTR Communication & Dissemination of Data**
- **PRTR Legal Implementation**

Soon available:

- PRTR Release Estimation Techniques
- PRTR OnLine Reporting Systems
- PRTR Standardization Methodology

Please note that, at the bottom page of each video training, a downloadable PDF version is available with additional information on the related topic.

For the ease of use video subtitles are available in English, Spanish and Russian.

Click on the icons below and start learning!



Module 1 - Communication & Dissemination of Data



Module 2 - Legal Implementation



To learn more about:

PRTRs Communication & Dissemination of Data

- ✓ Subtitles in ENG/SPA/RUS
- ✓ Downloadable factsheet (.pdf) with additional information

PRTR Communications

Unlisted

21 views

0 0 SHARE



United Nations Institute for Training and Research (UNITAR)

Uploaded on Jan 31, 2018

SUBSCRIBE

The United Nations Institute for Training and Research (UNITAR) delivers innovative training and conducts research on knowledge systems to increase the capacity of beneficiaries to respond to global and constantly evolving challenges.

SHOW MORE

Pollutant Release and Transfer Registers LEGAL IMPLEMENTATION



PRTR Legal Implementation

Unlisted

20 views

0 0 SHARE + ...



United Nations Institute for Training and Research (UNITAR)

Uploaded on Jan 31, 2018

SUBSCRIBE

The United Nations Institute for Training and Research (UNITAR) delivers innovative training and conducts research on knowledge systems to increase the capacity of beneficiaries to respond to global and constantly evolving challenges.

SHOW MORE

To learn more about:

PRTRs Legal Implementaiton

- ✓ Subtitles in ENG/SPA/RUS
- ✓ Downloadable factsheet (.pdf) with additional information

| PRTR:Virtual Classroom

Welcome to the webinars section of the UNITAR PRTR Platform

27th February 2018 - 10:30am (Geneva Time)

- Q&A session with Swiss PRTR Expert on PRTR development in Kazakhstan ► [Join](#)
Phone Connection: +44-203-478-5289 (UK Domestic Toll)
Access code: 237 079 852

5th March 2018 - 3:00pm (Geneva Time)

- Second Project Steering Committee Meeting (Lima, Peru) – UNITAR/GEF Global PRTR Project ► [Join](#)
Phone Connection: +44-203-478-5289 (UK Domestic Toll)
Access code: 231 446 356

6th March 2018 - 6:00pm (Geneva Time)

- PRTR Training session (Lima, Peru) ► [Join](#)
Phone Connection: +44-203-478-5289 (UK Domestic Toll)
Access code: 232 321 461

Please note that all UNITAR webinars are held through Cisco Webex. All participants are required to have installed the Cisco Webex Software. If you are using Webex for the first time, please follow the instructions.

http://cwm.unitar.orghttp://cwm.unitar.org/cwmplatformscms/site/assets/files/1373/webinar_instructions.pdf





Discussions Activity Inbox AndreaCWM Sign Out

Search

Home



AndreaCWM



New Discussion

Categories

Recent Discussions

Activity

My Bookmarks 2

My Discussions 2

My Drafts 1

Category Filter

Viewing: all categories |

followed categories

POPULAR TAGS

mercury 1 alert 1 IOMC 1

IOMCtoolbox 1 toolbox 1

SAICM 1 PRTR 1

CWM Forum

Welcome to the forum hosted by UNITAR Chemicals and Waste Management Programme. Choose the main category and start sharing. Do not hesitate to contact us, should you have any questions: cwm@unitar.org

Expert group on ASGM

This is a private group.

1 discussion 0 comments Most recent: Testing by Juha Ronkainen July 2016



Pollutant Release and Transfer Registers

The goal of UNITAR's PRTR Programme is to assist countries in the design and implementation of national PRTRs through multi-stakeholder processes.

3 discussions

1 comment Most recent: IOMC Toolbox for Decision Making in Che... by AndreaCWM June 21



Nanotechnology

Since 2009, UNITAR has implemented a range of activities to support developing countries in raising awareness on nanosafety issues and consider the implications of nano-based and nano-containing products traded across borders.

2 discussions 0 comments Most recent: Please read this before posting to the ... by Juha Ronkainen June 2016




Mercury

Welcome to the mercury forum hosted by the UNITAR. This forum is intended to support countries to accelerate the ratification of the Minamata Convention and prepare initial assessments (MIAs) for implementation of the Convention. Bienvenue sur le forum du mercure organisé par l'UNITAR.

Ce forum a pour but d'encourager les pays à accélérer le processus de ratification de la Convention de Minamata et de préparer les Évaluations Initiales (MIA) pour l'application de la Convention.

5 discussions 8 comments Most recent: Question: Red alert (Solved) by Juha Ronkainen August 2016



The header of the Unitar CWM Forum website. It features the United Nations logo and the Unitar logo (United Nations Institute for Training and Research) on the left. To the right, the text "unitar CWM Forum" is displayed. Below the logos, there are navigation links for "Discussions", "Activity", and "Sign In". On the far right, there is a search bar with the word "Search" and a magnifying glass icon.

Home » Pollutant Release and Transfer Registers

WELCOME!
It looks like you're new here. If you want to get involved, click one of these buttons!

[Sign In](#) [Register](#)

Categories

[Recent Discussions](#)

[Activity](#)

CATEGORIES

All Categories **4**

Pollutant Release and Transfer Registers **2**

Nanotechnology **2**

POPULAR TAGS

mercury **1** alert **1**

Pollutant Release and Transfer Registers

The goal of UNITAR's PRTR Programme is to assist countries in the design and implementation of national PRTRs through multi-stakeholder processes.

Please read this before posting to the forum

Announcement 26 views 0 comments Started by Juha Ronkainen June 2016

PRTR (Pollutant Release and Transfer register)



25 views 0 comments Started by Sholpan.nurgali September 2016

Click on "register" and join the discussion!



Initiate a new discussion!

Home

  **unitar**
United Nations Institute for Training and Research

CWM Forum

Discussions Activity Inbox AndreaCWM Sign Out

Search

Home > Pollutant Release and Transfer Registers

Create a new topic
in the forum!



AndreaCWM



New Discussion

Categories

Recent Discussions

Activity

My Discussions **1**

CATEGORIES

All Categories **10**

Expert group on ASGM **1**

Pollutant Release and
Transfer Registers **2**

Nanotechnology **2**

Mercury **5**

POPULAR TAGS

mercury **1** alert **1**

Pollutant Release and Transfer Registers

The goal of UNITAR's PRTR Programme is to assist countries in the design and implementation of national PRTRs through multi-stakeholder processes.



Please read this before posting in the forum!

Announcement 5 views 0 comments Started by AndreaCWM April 6

Info online training seminars on PRTR system

35 views 0 comments Started by Sholpan.murgali September 2016

Home

  **CWM Forum**
United Nations Institute for Training and Research













Discussions Activity Inbox AndreaCWM Sign Out

Home > Pollutant Release and Transfer Registers > New Discussion

New Discussion

Category

Discussion Title

B *I*            

You can use Simple Html in your post.

Announce Don't announce. In the category. In the category and recent discussions.

Tags

Show popular tags

Post Discussion **Save Draft** **Preview** **Cancel**

Post the message!



2018

- Development of additional training videos on:
 - PRTRs Release Estimation Techniques (RET)
 - PRTRs Online Reporting Systems
 - PRTRs Standardization
 - Guidance on implementation of the PRTRs Protocol (UNECE)
- Finalization of a comprehensive study on PRTRs and POPs reporting
- Dedicated capacity building activities for each country:
 - Technical support and review of relevant documents/outputs
 - Provision of international experts
 - Trainings (webinars/face-to-face)

→ [Updated project workplan](#)

➤ Budget table

Project Budget: USD 2,000,000

Global component: USD 860,000

Country component: USD 1,140,000

- Countries have spent only 33% of total available budget for the implementation of national activities
- 45% of total countries' budget has not yet requested/transferred
- Mid-Term Review & Final Evaluation budget is USD 70,000 → under responsibility of UN Environment

Installments and conditions of transfer

Installments	Conditions for Transfer	USD	Year
1	1.1 Signature of the Agreement	80,000	2016
2	2.1 National Project Inception Workshop Report submitted to UNTAR 2.2 Updated PRTR National Executive Proposal submitted to UNITAR 2.3 Report of national strategies for public access to environmental information and PRTRs submitted to UNITAR 2.4 Progress and financial reports for the periods of January to June 2016 (by 15 July 2016) and July to December 2016 (by 15 January 2017) submitted to UNITAR	45,000	2016-2017
3	3.1 Sector specific training programme submitted to UNITAR 3.2 National guides on estimation techniques submitted to UNITAR 3.3 POPs reporting documents from PRTR pilots (incl. conclusions, lessons learned, best practices and recommendations) submitted to UNITAR 3.4 Progress and financial reports for the periods of January to June 2017 (by 15 July 2017), July to December 2017 (by 15 January 2018) and January to June 2018 (by 15 July 2018) submitted to UNITAR	40,000	2017-2018
4	4.1 Report of experiences in implementing the national strategies for public access to environmental information and PRTRs submitted to UNITAR 4.2 Draft National PRTR Legal Framework submitted to UNITAR 4.3 Final progress and Final financial reports for the periods of July to December 2018 (by January 2019) submitted to UNITAR	25,000	2018
Total		190,000	

Installments	Conditions for Transfer	USD	Year
1	1.1 Signature of the Agreement	80,000	2017
	2.1 National Project Inception Workshop Report submitted to UNTAR		
	2.2 Updated PRTR National Executive Proposal submitted to UNITAR (to be translated into English, at least the executive summary)		
2	2.3 Report of national strategies for public access to environmental information and PRTRs submitted to UNITAR (draft)	45,000	2018
	2.4 Progress and financial reports for the periods of January to June 2016 (by 15 July 2016) and July to December 2016 (by 15 January 2017) submitted to UNITAR		
	3.1 Sector specific training programme submitted to UNITAR		
	3.2 National guides on estimation techniques submitted to UNITAR		
3	3.3 POPs reporting documents from PRTR pilots (incl. conclusions, lessons learned, best practices and recommendations) submitted to UNITAR	40,000	2017-2018
	3.4 Progress and financial reports for the periods of January to June 2017 (by 15 July 2017), July to December 2017 (by 15 January 2018) and January to June 2018 (by 15 July 2018) submitted to UNITAR		
	4.1 Report of experiences in implementing the national strategies for public access to environmental information and PRTRs submitted to UNITAR		
4	4.2 Draft National PRTR Legal Framework submitted to UNITAR	25,000	2018
	4.3 Final progress and Final financial reports for the periods of July to December 2018 (by January 2019) submitted to UNITAR		
Total		190,000	

MOLDOVA: Outputs and installments

Installments	Conditions for Transfer	USD	Year
1	1.1 Signature of the Agreement	80,000	2017
	2.1 National Project Inception Workshop Report submitted to UNTAR		
	2.2 Updated PRTR National Executive Proposal submitted to UNITAR		
2	2.3 Report of national strategies for public access to environmental information and PRTRs submitted to UNITAR	45,000	2018
	2.4 Progress and financial reports for the periods of January to June 2016 (by 15 July 2016) and July to December 2016 (by 15 January 2017) submitted to UNITAR		
	3.1 Sector specific training programme submitted to UNITAR		
	3.2 National guides on estimation techniques submitted to UNITAR		
3	3.3 POPs reporting documents from PRTR pilots (incl. conclusions, lessons learned, best practices and recommendations) submitted to UNITAR	40,000	2017-2018
	3.4 Progress and financial reports for the periods of January to June 2017 (by 15 July 2017), July to December 2017 (by 15 January 2018) and January to June 2018 (by 15 July 2018) submitted to UNITAR		
	4.1 Report of experiences in implementing the national strategies for public access to environmental information and PRTRs submitted to UNITAR		
4	4.2 Draft National PRTR Legal Framework submitted to UNITAR	25,000	2018
	4.3 Final progress and Final financial reports for the periods of July to December 2018 (by January 2019) submitted to UNITAR		
Total		190,000	

BELARUS: Outputs and installments

Installments	Conditions for Transfer	USD	Year
1	1.1 Signature of the Agreement	80,000	2017
2	2.1 National Project Inception Workshop Report submitted to UNITAR	45,000	2018
	2.2 Updated PRTR National Executive Proposal submitted to UNITAR		
	2.3 Report of national strategies for public access to environmental information and PRTRs submitted to UNITAR		
	2.4 Progress and financial reports for the periods of January to June 2016 (by 15 July 2016) and July to December 2016 (by 15 January 2017) submitted to UNITAR		
3	3.1 Sector specific training programme submitted to UNITAR	40,000	2017-2018
	3.2 National guides on estimation techniques submitted to UNITAR		
	3.3 POPs reporting documents from PRTR pilots (incl. conclusions, lessons learned, best practices and recommendations) submitted to UNITAR		
	3.4 Progress and financial reports for the periods of January to June 2017 (by 15 July 2017), July to December 2017 (by 15 January 2018) and January to June 2018 (by 15 July 2018) submitted to UNITAR		
4	4.1 Report of experiences in implementing the national strategies for public access to environmental information and PRTRs submitted to UNITAR	25,000	2018
	4.2 Draft National PRTR Legal Framework submitted to UNITAR		
	4.3 Final progress and Final financial reports for the periods of July to December 2018 (by January 2019) submitted to UNITAR		
Total		190,000	

KAZAKHSTAN: Outputs and installments

Installments	Conditions for Transfer	USD	Year
1	1.1 Signature of the Agreement	80,000	2017
	2.1 National Project Inception Workshop Report submitted to UNTAR		
	2.2 Updated PRTR National Executive Proposal submitted to UNITAR		
2	2.3 Report of national strategies for public access to environmental information and PRTRs submitted to UNITAR (draft)	45,000	2018
	2.4 Progress and financial reports for the periods of January to June 2016 (by 15 July 2016) and July to December 2016 (by 15 January 2017) submitted to UNITAR		
	3.1 Sector specific training programme submitted to UNITAR		
	3.2 National guides on estimation techniques submitted to UNITAR		
3	3.3 POPs reporting documents from PRTR pilots (incl. conclusions, lessons learned, best practices and recommendations) submitted to UNITAR	40,000	2018
	3.4 Progress and financial reports for the periods of January to June 2017 (by 15 July 2017), July to December 2017 (by 15 January 2018) and January to June 2018 (by 15 July 2018) submitted to UNITAR		
	4.1 Report of experiences in implementing the national strategies for public access to environmental information and PRTRs submitted to UNITAR		
4	4.2 Draft National PRTR Legal Framework submitted to UNITAR	25,000	2018
	4.3 Final progress and Final financial reports for the periods of July to December 2018 (by January 2019) submitted to UNITAR		
Total		190,000	

CAMBODIA: Outputs and installments

Installments	Conditions for Transfer	USD	Year
1	1.1 Signature of the Agreement	80,000	2017
2	2.1 National Project Inception Workshop Report submitted to UNTAR	45,000	2018
	2.2 Updated PRTR National Executive Proposal submitted to UNITAR		
2	2.3 Report of national strategies for public access to environmental information and PRTRs submitted to UNITAR (draft)	45,000	2018
	2.4 Progress and financial reports for the periods of January to June 2016 (by 15 July 2016) and July to December 2016 (by 15 January 2017) submitted to UNITAR		
3	3.1 Sector specific training programme submitted to UNITAR	40,000	2018
	3.2 National guides on estimation techniques submitted to UNITAR		
	3.3 POPs reporting documents from PRTR pilots (incl. conclusions, lessons learned, best practices and recommendations) submitted to UNITAR		
4	3.4 Progress and financial reports for the periods of January to June 2017 (by 15 July 2017), July to December 2017 (by 15 January 2018) and January to June 2018 (by 15 July 2018) submitted to UNITAR	25,000	2018
	4.1 Report of experiences in implementing the national strategies for public access to environmental information and PRTRs submitted to UNITAR		
	4.2 Draft National PRTR Legal Framework submitted to UNITAR		
4	4.3 Final progress and Final financial reports for the periods of July to December 2018 (by January 2019) submitted to UNITAR	25,000	2018
	4.3 Final progress and Final financial reports for the periods of July to December 2018 (by January 2019) submitted to UNITAR		
Total		190,000	

ECUADOR: Outputs and installments

Installments	Conditions for Transfer	USD	Year
1	1.1 Signature of the Agreement	40,000	2017
	2.1 National Project Inception Workshop Report submitted to UNTAR		
	2.2 Updated PRTR National Executive Proposal submitted to UNITAR (to be translated into English, at least the executive summary)		
2	2.3 Report of national strategies for public access to environmental information and PRTRs submitted to UNITAR (draft)	70,000	2018
	2.4 Progress and financial reports for the periods of January to June 2016 (by 15 July 2016) and July to December 2016 (by 15 January 2017) submitted to UNITAR		
	3.1 Sector specific training programme submitted to UNITAR		
	3.2 National guides on estimation techniques submitted to UNITAR		
3	3.3 POPs reporting documents from PRTR pilots (incl. conclusions, lessons learned, best practices and recommendations) submitted to UNITAR	50,000	2018
	3.4 Progress and financial reports for the periods of January to June 2017 (by 15 July 2017), July to December 2017 (by 15 January 2018) and January to June 2018 (by 15 July 2018) submitted to UNITAR		
	4.1 Report of experiences in implementing the national strategies for public access to environmental information and PRTRs submitted to UNITAR		
4	4.2 Draft National PRTR Legal Framework submitted to UNITAR	30,000	2018
	4.3 Final progress and Final financial reports for the periods of July to December 2018 (by January 2019) submitted to UNITAR		
Total		190,000	

Challenges

- Delays caused by administrative processes at national level
- Changes of staff in PRTR teams and project coordination
- Language barriers (translation of documents/reports/guidance materials)
- Improved coordination at national level
- Lack of political willingness and/or commitment due to change of government and/or ministries → PRTRs in the national agenda!
- Some countries needs to speed up project implementation

Thank you!



Mr. Andrea Cararo

PRTR Focal Point

Chemicals and Waste
Management Programme

+41 22 9178344

andrea.cararo@unitar.org

United Nations Institute for Training and Research
Institut des Nations Unies pour la formation et la recherche
Instituto de las Naciones Unidas para Formación Profesional e Investigaciones
Учебный и научно-исследовательский институт
Организации Объединенных Наций
معهد الأمم المتحدة للتدريب والبحث
联合国训练研究所

Palais des Nations, CH-1211
Geneva 10, Switzerland
T +41 22 917 8400
F +41 22 917 8047
www.unitar.org