
 

 
Final Timeframe of the Project 

Component Activities 
Year 1 
2015 

Year 2 
2016 

Year 3 
2017 

Year 4 
2018 

Year 5 
2019 

1. 
Strengthening 
baseline and 
identification 
of national 
needs 

Months 2 4 6 8 10 12 2 4 6 8 10 12 2 4 6 8 10 12 2 4 6 8 10 12 2 4 6 8 10 12 

1.1 Identify key actors and experts and 
review existing PRTR related materials 

                              
                              

1.2 Update national PRTR executive 
proposals 

                              

                              

1.3 Draft National PRTR legal instruments 
                              

                              

2. Capacity 
building 
activities 
towards the 
development 
of a PRTR for 
POPs reporting 

2.1 Develop and implement training 
modules for global use (UNITAR) 

                              

                              

2.2 Develop and deploy national training 
for key sectors 

                              

                              

2.3 Develop national guides on 
estimation techniques 

                              

                              

2.4 Conduct pilots on using PRTRs to 
report POPs 

                              

                              

3. 
Standardization 
and 
comparison of 
PRTR data 

3.1 Collect and analyse national materials 
on standardisation 

                              

                              

3.2 Revise and finalize updated guidance 
on PRTR implementation and POPs 
reporting (UNITAR) 

                              

                              

3.3 Analyse and compare PRTR data from 
pilots 
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4. Access to 
PRTR data and 
public 
information 

4.1 Develop national strategies for public 
access to environmental information and 
PRTRs 

                              

                              

4.2 Implement national strategies for 
public access to information 

                              

                              

5. Lessons 
learned and 
replication 

5.1 Organise a global inception workshop 
to analyse lessons learned 

                              

                              

5.2 Mid-term global meeting on lessons 
learned 

                              

                              

5.3 Final lessons learned workshop 
                              

                              

Planned Actual 


